Claim No.

Vendor # 5 ﬁ( Q':J :

Fager-McGee Commercial Construction Inc

Name

Address

Check # Ia Qﬁ5¢i

347 S. Williams Street

Murphysboro, IL 62966

Date Paid |~ &l’}}»\

VS. COUNTY OF FRANKLIN

Fund 74
- 65/410.076

Fund 74
65/422.076

Fund 74
65/431/076

12/01/2020- :
4112/31/2020 Project 3925 $308,546.61( $221,185.61 $77,251.001 $10,110.00
Less Retainage -$30,854.66| -$22,118.56 -$7,725.10 -$1,011.00
P ~
\Conin 4| (95250 969.00
TOTALS $277,691.95
| J. Larry Miller hereby certify that the above supplies and/or services and expenses have been delivered, performed, or rendered and the charges are

just and true, and that the amount claimed against Franklin County is due and unpaid after allowance of all just credits, and as substantiated by attached invoices.

Date:

Approved on

1/14/2020

Comments on claim not approved

Signature of Department Head or Designee q,

By: ,7%%%/ .
] =& [ 7

2

} Department

J i

Franklin County Board

Signed

A GA




APPLICATION AND CERTIFICATE FOR PAYMENT

DOCUMENT SUMMARY SHEET
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TO OWNER/CLIENT:

The County of Franklin, lllinois
100 Public Square
Benton, lilinois 62812

PROJECT:

Franklin Co. Courthouse
100 Public Square
Benton, lllinois 62812

FROM CONTRACTOR:

Fager-McGee Commercial Construction, Inc.
347 S. Williams Street
Murphysboro, lllinois 62966

VIA ARCHITECT/ENGINEER:

Van Voyles (White & Borgognoni Architects)
212 N. lllinois Avenue
Carbondale, lllinois 62901

CONTRACT FOR: Prime Contract

APPLICATION NO: 4
INVOICE NO: 4
PERIOD: 12/01/20 - 12/31/20
PROJECT NO: 3925
CONTRACT DATE: 8/25/2020

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet is attached.

Original Contract Sum $12,634,000.00

Net change by change orders $0.00

Contract Sum to date (Line 1 +2) $12,634,000.00

> @p o

Total completed and stored to date

(Column G on detail sheet) $1,952,280.80

5.  Retainage:

The undersigned certifies that to the best of the Contractor's knowledge, information and belief, the
Work covered by this Application for Payment has been completed in accordance with the Contract
Documents, that all amounts have been paid by the Contractor for Work which previous Certificates
for payment were issued and payments received from the Owner/Client, and that current payments
shown herein is now due.

CONTRACTOR: Fager-McGee Commercial Construction, Inc.

By: Date:

State of:

County of:

Subscribed and sworn to before

me this day of
Notary Public:

My commission expires:

a. 10.00% of completed work $195,228.08

b. 0.00% of stored material $0.00

Total retainage

(Line 5a + 5b or total in column | of detail sheet) $195,228.08
6. Total earned less retainage

(Line 4 less Line 5 Total) $1,757,052.72
7.  Less previous certificates for payment

(Line 6 from prior certificate) $1,479,360.77
8.  Current payment due: $277,691.95
9.  Balance to finish, including retainage

(Line 3 less Line 6) $10,876,947.28

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved in previous months by Owner/Client: $234,408.34 $(234,408.34)
Total approved this month: $0.00 $0.00
Totals: $234,408.34 $(234,408.34)

Net change by change orders: $0.00

ARCHITECT'S/ENGINEER'S CERTIFICATE FOR PAYMENT

in accordance with the Contract Documents, based on the on-site observations and the data
comprising this application, the Architect/Engineer certifies to the Owner/Client that to the best of the
Architect's/Engineer's knowledge, information and belief that Work is in accordance with the
Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED: $277,691.95

(Attach explanation if amount certified differs from the amount applied for. Initial all figures on this
Application and on the Continuation Sheet that are changed to confirm the amount certified.)

ARCHITECT/ENGINEER:

By: Date:

This certificate is not negotiable. The amount certified is payable only to the Contractor named
herein. Issuance, payment and acceptance of payment are without prejudice to the rights of the
Owner/Client or Contractor under this Contract.




CONTINUATION SHEET

DOCUMENT DETAIL SHEET

Page 2 of 11

)

T

Document SUMMARY SHEET, APPLICATION AND CERTIFICATE FOR PAYMENT, containing
Contractor's signed Certification is attached.

Use Column | on Contracts where variable retainage for line items apply.

Contract Lines

APPLICATION NUMBER: 4
APPLICATION DATE: 1/1/2021
PERIOD: 12/01/20 - 12/31/20

A B (o] D E F G H 1
WORK COMPLETED TOTAL
ITEM COST CODE DESGRIPTION OF WORK SCHEDULED PRESENTLY AND STORED TO % B ENIER RETAINAGE
e FIE sremon | ot e | ooRE, | ©O | e
©+E) (D+E+F)

1 01-0100 - Misc Conditions | Mobilization $10,000.00 $10,000.00 $0.00 $0.00 $10,000.00 100.00% $0.00 $1,000.00
2 01-0100 - Misc Conditions | Blueprints & Shop Drawings $25,000.00 $17,500.00 $1,250.00 $0.00 $18,750.00 75.00% $6,250.00 $1,875.00
3 01-0230 - Storage Trailer | Storage Trailer $1,300.02 $0.00 $0.00 $0.00 $0.00 0.00% $1,300.02 $0.00
4 %L‘OSOO - General Clean- | o oral Glean-Up $40,640.00 $1,300.00 $0.00 $0.00 $1,300.00 3.20% $39,340.00 $130.00
5 01-0310 - Dumpster Dumpster $15,500.00 $0.00 $0.00 $0.00 $0.00 0.00% $15,500.00 $0.00
6 01-0700 - Tools Tools $10,300.00 $475.00 $0.00 $0.00 $475.00 4.61% $9,825.00 $47.50 .
7 21'#12%"5 . Scope Coordination & Unforeseen o

A;'I(:Jvll;a:cesnglneer Gonditions Allowance $465,000.00 $1,384.66 $21,950.00 $0.00 $23,334.66 5.02% $441,665.34 $2,333.47
8 gi—é:;::r;sTemporary Fager-McGee (Temporary Fence) $7,428.00 $7,428.00 $0.00 $0.00 $7.428.00|  100.00% $0.00 $742.80
9 01-0100 - Misc Conditions | Féger—McGee (Site Layout) $1,500.00 $1,500.00 $0.00 $0.00 $1,500.00 100.00% $0.00 $150.00
10 02-0200 - Dirtwork Mathis Excavating (Erasion Control) $3,500.00 $3,500.00 $0.00 $0.00 $3,500.00 100.00% $0.00 $350.00
11 02-0200 - Dirtwork Mathis Excavating (Starm Sewer Demo) $5,122.00 $0.00 $0.00 $0.00 $0.00 0.00% $5,122.00 $0.00
12 02-0200 - Dirtwork Mathis Excavating (Storm Sewer) $44,607.00 $0.00 $0.00 $0.00_ $0.00 0.00% $44,607.00 $0.00
13 | 02-0200 - Dirtwork gg}}:‘ff’;‘;g"aﬁng (Basement/Foundation $33,699.00 $33,699.00 $0.00 $0.00 $33,699.00|  100.00% '$0.00 $3,369.90
14 |02-0200 - Dirtwork "F":fr‘li;a'i’;f‘al‘a’:ggsa(&f)e"‘e"t & $76,930.00 $68,102.00 $8,828.00 $0.00 $76,930.00|  100.00% $0.00 $7,693.00
15 02-0200°- Dirtwork Mathis Excavating (Basement Backfill) $22,347.00 $8,828.00 $4,580.20 $0.00 $13,408.20 60.00% $8,938.80 $1,340.82
16 | 02-0200 - Dirtwork Mathis Excavating (Perimeter Rock) $10,032.00 $0.00 $0.00 $0.00 $0.00 0.00% $10,032.00 $0.00
17 | 02-0200 - Dirtwork Mathis- Excavating (Sidewalk Demo) $21,067.00 $0.00 $0.00 $0.00 $0.00 0.00% $21,067.00 $0.00
18 02-0200 - Dirtwork Mathis Excavating (Asphalt Demo) $28,090.00 $0.00 $0.00 $0.00 $0.00 0.00% $28,090.00 $0.00
19 02-0200 - Dirtwork Mathis Excavating (Site- Grading) $8,228.00 $0.00 $2,000.00 $0.00 $2,000.00 24.31% $6,228.00 $200.00
20 | 02-0300 - Soil Poisoning | Enviro Tech (labor & material) $2,504.00 $0.00 $0.00 $0.00 $0.00 0.00% $2,504.00 $0.00
21 02-0410 - Asphalt E.T. Simonds (mobilization) $5,054.43 $0.00 $0.00 $0.00 $0.00 0.00% $5,054.43 $0.00
22 02-0410 - Asphalt E.T. Simonds (tackcoat) $796.74 $0.00 $0.00 $0.00 $0.00 0.00% $796.74 $0.00
23 | 02-0410 - Asphalt E.T. Simonds (prime coat) $2,729.23 $0.00 $0.00 $0.00 $0.00 0.00% $2,729.23 $0.00
24 02-0410 - Asphalt E.T. Simonds (binder course) $27,574.68 $0.00 $0.00 $0.00 $0.00  0.00% $27,574.68 $0.00{.
25 |02-0410 - Asphalt E.T. Simonds (surface course) $18,464.32 $0.00 $0.00 $0.00 $0.00 0.00% $18,464.32 $0.00
26 01-0100 ~ Misc Conditions | FMC' (Parking Bumpers & Signs labor) $1,763.50 $0.00 $0.00 $0.00 $0.00 0.00% $1,763.50 $0.00
27 01-0100 - Misc Conditions { FMC (Parking Bumpers & Signs material) $1,763.50 $0.00 $0.00 $0.00 $0.00 0.00% $1,763.50 $0.00
28 ] 02-0515 - Lot Striping Straight Line Stripping (labor) $2,140.00 $0.00 $0.00 $0.00 $0.00 0.00% $2,140.00 $0.00
29 02-0515 - Lot Striping Straight Line Stripping (material) $475.00 $0.00 $0.00 $0.00 $0.00 0.00% $475.00 $0.00
30 2ﬁ;?1?s1h(i)n-g§“e FMC (site furnishings material) $380.00 $0.00 $0.00 $0.00 $0.00 0.00% $380.00 $0.00
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A B c D E F G H 1
WORK COMPLETED TOTAL
ITEM COST CODE DESCRIPTION OF WORK SCHEDULED PRESENTLY AND STORED 1O ""‘ B NS RETAINAG
NO. VALUE FROM PREVIOUS STORED STOR (G1C) s AINAGE
APPLICATION | THIS PERIOD | (NOTIN D ORE) €-6
(D+E+F)
D+E)

31 gﬁ'r?‘?;h?n'gi"e FMC (site furnishings labor) $375.00 $0.00 $0.00 $0.00 $0.00 0.00% $375.00 $0.00
32 | 02-0620 - Landscaping Landscaping labor $17,495.00 $0.00 $0.00 $0.00 $0.00 0.00% $17.485.00 $0.00
33 | 02-0620 - Landscaping Landscaping material $1.00 $0.00 $0.00 $0.00 $0.00 0.00% $1.00 $0.00
34 02-0620 - Landscaping Landscaping seeding labor $1.00 $0.00 $0.00 $0.00 $0.00 0.00% $1.00 $0.00
35 02-0620 - Landscaping Landscaping seeding material $1.00 $0.00 $0.00 $0.00 $0.00 0.00% $1.00 $0.00
36 | 02-0620 - Landscaping | Landscaping plant labor $1.00 $0.00 $0.00 $0.00 $0.00 0.00% $1.00 $0.00
37 | 02-0620 - Landscaping Landscaping plant material $1.00 $0.00 $0.00 $0.00 $0.00 0.00% $1.00 $0.00
38 giﬁgg - Permanent Generator & Trash Enclosure (Imaterial) $21,147.00 $0.00 $0.00 $0.00 $0.00 0.00% $21,147.00 $0.00
39 gi;oc?:g - Permanent Generator & Trash Enclosure (labor) $1.00 $0.00 $0.00 $0.00 $0.00 0.00% $1.00 $0.00
40 gifffn%r;gg’r‘”e‘ew"”‘ G.R.E. Concrete (mobolization) $4,100.00 $2,100.00 $500.00 $0.00 $2,600.00 63.41% $1,500.00 $260.00

03-0300 - Concretework G.R.E. Concrete (footing & foundation
41 |3>0%00- Son ol $110,810.00 $60,100.00 $25,300.00 $0.00 $85,400.00]  77.00% $25,510.00 $8,540.00

03-0300 - Concretework G.R.E. Concrete (footing & foundation
42 Subcontractor labor) $186,800.00 $117,000.00 $23,400.00 $0.00 $140,400.00 75.16% $46,400.00 $14,040.00
43 03-0300 - Concretework G.RE.C 4 b terial 5 00 22,300.00 76.90% 00.00 o]

Subcontractor .R.E. Concrete (rebar material) $29,000.00 $16,500.00 $5,800.00 $0. $22,300. 6.90% $6,700.0 $2,230.00
44 gﬂf::rgr;gg'r“”e‘ew°’k G.R.E. Concrete (rebar fabor) $22,800.00 $12,000.00 $5,800.00 $0.00 $17,800.00|  78.07% $5,000.00 $1,780.00
45 gi';’:oorgr‘agg’r‘”e‘ewc”k G.R.E. Concrete (slab on grade material) $28,651.00 $0.00 $15,700.00 $0.00 $1570000]  54.80% $12,951.00 $1,570.00

03-0300 - Concretework o
46 Subcontractor G.R.E. Concrete (slab on grade labor) $56,692.00 $0.00 $28,500.00 $0.00 $28,500.00 50.27% $28,192.00 $2,850.00

03-0300 - Concretework . .
47 Subcontractor G.R.E. Concrete (1st floor deck material) $8,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $8,000.00 $0.00
48 gifj;’notr;gtg'r‘”e‘ew°’k G.R.E. Concrete (1st floor deck labar) $13,800.00 $0.00 $0.00 $0.00 $0.00 0.00% $13,800.00 $0.00
49 gig’j:notr;g‘;'r‘°’e‘ew°'k G.R.E. Concrete (2nd floor deck material) $21,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $21,000.00 $0.00
50 gif:frgr;gg':”e‘ew"’k G.R.E. Concrete (2nd floor deck labor) $32,332.00 $0.00 $0.00 $0.00 $0.00 0.00% $32,332.00 $0.00
51 gif::n"tr;gz;“”e‘ew"rk G.R.E. Concrete (3rd floor deck material) $21,100.00 $0.00 $0.00 $0.00 $0.00 0.00% $21,100.00 $0.00
52 [930300- Conaretework | R E. Concrete (3rd floor deck labor) $32,332.00 $0.00 $0.00 $0.00 $0.00 0.00% $32,332.00 $0.00
53 gig’gfnﬂr;g‘;’r‘”e‘ew“’k G.R.E. Concrete (curb & gutter material) $4,400.00 $0.00 $0.00 $0.00 $0.00 0.00% $4,400.00 $0.00
54 Usif:;’n‘{r'agtg'r‘”e‘ew"’k G.R.E. Goncrete (curb & gutter labor) $15,920.00 $0.00 $0.00 $0.00 $0.00 0.00% $15,920.00 $0.00
55 osi'é’f:n‘{r;gg'r‘”e‘ew°’k G.R.E. Concrete (sidewalk material) $19,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $19,000.00 $0.00
56 gﬂf;“:tr;g‘;'r’”e‘ew°’k G.R.E. Concrete (sidewalk labor) $41,223.00 $0.00 $0.00 $0.00 $0.00 0.00% $41,223.00 $0.00
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A B Cc D E F G H |
WORK COMPLETED TOTAL
(TEM COST CODE DESCRIPTION OF WORK SCHEDULED gné\gggrlﬁrti Ar?ggl%-sggao % BA%’?P:‘IIgEI © RETAINAGE
NO. VALUE FROM PREVIOUS STORED DATE (G/C) (C-G)
APPLICATION THIS PERIOD (NOTIN DORE) .
(D+E+F)
{D+E)
57 |20 0300 - Soncretework | G R.E. Concrete (retaining wall material) $20,347.00 $0.00 $0.00 $0.00 $0.00 0.00% $20,347.00 $0.00
03-0300 - Concretework -
58 Subcontractor G.R.E. Concrete (retaining wall labor) $43,679.00 $0.00 $0.00 $0.00 $0.00 0.00% $43,679.00 $0.00
58 |04-0100 - Masonry LV:EE’;E)MF’“"W (CMU & Mortar $58,500.00 $6,000.00 $0.00 $0.00 $6,000.00  10.08% $53,500.00 $600.00
60 04-0100 - Masonry Wagner Masonry (rebar material) $15,000.00 $4,500.00 $0.00 $0.00 $4,500.00 30.00% $10,500.00 $450.00
61 04-0100 - Masonry Wagner Masonry (grout material) $19,000.00 $1,800.00 $0.00 $0.00 $1,800.00 9.47% $17,200.00 $180.00
62 | 04-0100 - Masonry Wagner Masonry (CMU labor) $380,000.00 $19,000.00 $0.00 $0.00 $19,000.00 5.00% $361,000.00 $1,900.00
_ Wagner Masonry (flashing, insulation, &
63 04-0100 -~ Masonry drainage material) $35,500.00 $0.00 $0.00 $0.00 $0.00 0.00% $35,500.00 $0.00
64 04-0100 - Masonry Wagner Masonry (brick material) $27,500.00 $0.00 $0.00 $0.00 $0.00 0.00% $27,500.00 $0.00
65 04-0100 - Masonry Wagner Masonry (limestone material) $216,500.00 $0.00 $0.00 $0.00 $0.00 0.00% $216,500.00 $0.00
66 |04-0100 - Masonry }’avggr‘;er Masonry (brick & limestone $310,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $310,000.00 $0.00
67 04-0100 - Masonry Wagngr Masonry (air barrier material} $25,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $25,000.00 $0.00
68 04-0100 - Masonry Wagner Masonry (air barrier labor) $15,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $15,000.00 $0.00
69 04-0100 - Masonry Wagner Masonry (wire & anchor material) $30,000.00 $25,000.00 $0.00 $0.00 $25,000.00 83.33% $5,000.00 $2,500.00
70 04-0100 - Masonry Wagner Masonry (wire & anchor labor) $11,000.00 $1,000.00 $0.00 $0.00 $1,000.00 9.09% $10,000.00 $100.00
71 04-0100 - Masonry Wagner Masonry (overhead & profit) $406,000.00 $19,000.00 $0.00 $0.00 $19,000.00 4.68% $387,000.00 $1,800.00
72 |05-0100 - Structural Steel ;22'1‘)3" Steel (shop drawings structural $47,000.00 $47,000.00 $0.00 $0.00 $47,000.00]  100.00% $0.00 $4,700.00
73 | 05-0100 - Structural Steel | Hanley Steel (anchor bolts & embeds) $12,000.00 $12,000.00 $0.00 $0.00 $12,000.00 100.00% $0.00 $1,200.00
74 05-0100 -~ Structural Steel | Hanley Steel (structural steel) $247,400.00 $177,000.00 $0.00 $0.00 $177,000.00 71.54% $70,400.00 $17,700.00
75 |05-0100-- Structural Steel . { Hanley Steel (steel joists) $21,600.00 $0.00 $0.00 $0.00 $0.00 0.00% $21,600.00 $0.00
76 05-0100 - Structural Steel | Hanley Steel (steel deck) $57,400.00 $0.00 $0.00 $0.00 $0.00 0.00% $57,400.00 $0.00
77 |05-0100 - Structural Steel }r-la?l?rl\Z);)StEd (shop drawings stairs & $14,000.00 $12,000.00 $0.00 $0.00 $12,000.00 85.71% $2,000.00 $1,200.00
78 05-0100 - Structural Steel |Hanley Steel (stairs & railings) $32,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $32,000.00 $0.00
79 05-0100 - Structural Steel |Hanley Steel (misc. steel) $16,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $16,000.00 $0.00
80 05-0150 - Steel Erection Grover Mayes (structural steel labor) $252,400.00 $0.00 $35,400.00 $0.00 $35,400.00 14.03% $217,000.00 $3,540.00
g1 [0o0100- Nails, Shats & | £ oorMcGee (Nails, Shots & Screws) $5,462.50 $0.00 $0.00 $0.00 $0.00 0.00% $5,462.50 $0.00
82 |06-0120 - Wall Blocking Fager-McGee (Wall Blocking Labor) $21,920.00 $0.00 $0.00 $0.00 $0.00 0.00% $21,920.00 $0.00 A
83 ngkiog‘l' Lumber Fager-McGee (Lumber Package Labar) $100,508.00 $0.00 $0.00 $0.00 $0.00 0.00% $100,508.00 $0.00
84 g‘;'cokza%%' Lumber Fager-McGee (Lumber Package Material) $41,159.00 $0,00 $0.00 $0.00 $0.00 0.00% $41,159.00 $0.00
06-0225 - Interior Wood Fager-McGee (interior wood trim a

85 Trim material) $6,074.00 $0.00 $0.00 $0.00 $0.00 0.00% $6,074.00 $0.00
g6 [300225- Interior Waod | £ e McGee (interior wood trim labor) $8,650.00 $0.00 $0,00 $0.00 $0.00 0.00% $8,650.00 $0.00
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A B c D E F G H 1
WORK COMPLETED MATERIALS TOTAL
ITEM COST GODE DESCRIPTION OF WORK SCHEDULED PRESENTLY [ o0 o % A NISh © RETAINAGE
NO. VALUE FROM PREVIOUS STORED o (G/C) o AG
APPLICATION | THISPERIOD | (NOTIN D ORE) €-e
Db (D+E+F)
87 | pomaing o Chenry Paneling material $86,827.00 $0.00 $0.00 $0.00 $0.00 0.00% $86,827.00 $0.00
88 g:':e“”"n%' Cherry Cherry Paneling labor $1.00 $0.00 $0.00 $0.00 $0.00 0.00% $1.00 $0.00
gy |950225- Interior Wood  |\x04 Speciaties (casework) $25,600.00 $0.00 $0.00 $0.00 $0.00 0.00% $25,600.00 $0.00
go |95°0225- Interior Wood  |\n04 Specialties (countertops) $15,600.00 $0.00 $0.00 $0.00 $0.00 0.00% $15,600.00 $0.00
01 2‘:};;’225 - Interior Wood  |\n04 Specialties (window sills) $6,500.00 $0.00 $0.00 $0.00 $0.00 0.00% $6,500.00 $0.00
92 gfi;gzg - Interior Wood |\, o4 Specialties (courtroom trim) $181,600.00 $0.00 $0.00 $0.00 $0.00 0.00% $181,600.00 $0.00
93 ‘1’_‘:};2225 - Interior Wood | \vo04 Specialties (wood trim) $44,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $44,000.00 $0.00
94 | 07-0110 - Shingle Roof ib?a"tl:rrl asl)“e‘*t Metal & Roofing (TPO $60,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $60,000.00 $0.00
95 | 07-0110 - Shingle Roof ‘é"iL"ai’Of)heEt Metal & Roofing (TPO Stock $57,840.00 $0.00 $0.00 $0.00 $0.00 0.00% $57,840.00 $0.00
96 |07-0110 - Shingle Roof i,‘l’a"“;‘l j‘)“ee‘ Metal & Roofing (Shingle $22,200.00 $0.00 $0.00 $0.00 $0.00 0.00% $22,200.00 $0.00
97 |07-0110 - Shingle Roof ‘é‘t’g“:irftzzz'r‘;'e‘a' & Roofing (Shingle $10,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $10,000.00 $0.00
98 |07-0110 - Shingle Roof g‘;‘szlragf;?a"l’)'e‘a' & Roofing (Composite $21,500.00 $0.00 $0.00 $0.00 $0.00 0.00% $21,500.00 $0.00
99 |07-0110 - Shingle Roof ‘,’,‘;':2{ fah;;’) Metal & Roofing (Composite $9,600.00 $0.00 $0.00 $0.00 $0.00 0.00% $9,600.00 $0.00
100 |07-0110 - Shingle Roof [ yo°f j)he‘*t Metal & Roofing (Soffit $6,200.00 $0.00 $0.00 $0.00 $0,00 0.00% $6,200.00 $0.00
101 |07-0110 - Shingle Roof 'igit',‘:r')s"ee‘ Metal & Roofing (Soffit $10,460.00 $0.00 $0.00 $0.00 $0.00 0.00% |- $10,460.00 $0.00
102 |07-0110 - Shingle Roof ﬁ,‘l’;’t‘:{,ﬁ:t?ﬂ‘a'x'e‘a' & Roofing (Sheet $10,700.00 $0.00 $0.00 $0.00 $0.00 0.00% $10,700.00 $0.00
103 | 07-0110 - Shingle Roof ‘,{,f;’t‘:lré'?;?; Metal & Roofing (Sheet $23,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $23,000.00 $0.00
104 |07-0110- Shingle Roof | Joiner Sheet Metal & Roofing (Roof $1,500.00 $0.00 $0.00 $0.00 $0.00 0.00% $1,500.00 $0.00
Hatch Material)

105 | 07-0500 - Waterproofing mﬁiﬁgﬁ!;;f_"a‘&ft“’" & $13,280.00 $7,390.00 $5,890.00 $0.00 $13,280.00|  100.00% $0.00 $1,328.00
106 |07-0500 - Waterproofing Oé'feﬁ)?'o‘g!:év:g’iﬁ)"" & $11,420,00 $11,420.00 $0.00 $0.00 $11.420.00|  100.00% $0.00 $1,142.00
107 [ D&-0100- Door. Frames & | 5,50 rames & Hardware $123,295.00 $0.00 $0.00 $0.00 $0.00 0.00% $123,295.00 $0.00
108 | 08-0135 - Door Hardware | Door Hardware $33,359.50 $0.00 $0.00 $0.00 $0.00 0.00% $33,3569.50 $0.00
109 g‘z'g::" - Hang/Set Hang/Set Doors $11,096.97 $0.00 $0.00 $0.00 $0.00 0.00% $11,096.97 $0.00
110 gf;?vzviﬁsset Frames- | got Frames - Stud Walls $10,346.82 $0.00 $0.00 $0.00 $0.00 0.00% $10,346.82 $0.00
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11| 23-0200- Overhead Roberts Loading Dock Eq. (labor) $2,500.00 $0.00 $0.00 $0.00 $0.00 0.00% $2,500.00 $0.00
2 | Qo200 - Overhead Roberts Loading Dock Eq. (material) $3,540.00 $0.00 $0.00 $0.00 $0.00 0.00% $3,540.00 $0.00
08-0400 - Glass & Universal Glass (int. aluminum frames &
113 Glazing glazing material) $377,587.00 $0.00 $0.00 $0.00 $0.00 0.00% $377,587.00 $0.00
08-0400 - Glass & Universal Glass (int. aluminum frames &
114 | Glazing glazing labor) $'1.00 $0.00 $0.00 $0.00 $0.00 ) 0.00% $1.00 $0.00
08-0400 - Glass & Universal Glass (storefront & curtain wall
115 Glazing material) $1.(_)(J $0.00 $0.00 $0.00 $0.00 0.00% $1.00 $0.00
08-0400 - Glass & Universal Glass (storefront & curtain wall
116 Glazing labor) $1.00 $0.00 $0.00 $0.00 $0.00 0.00% $1.00 $0.00
08-0400 - Glass & Universal Glass (exterior glazing
117 Glazing material) $1.00 $0.00 $0.00 $0.00 $0.00 0.00% $1.00 $0.00
118 %?;g?nogo - Glass & Universal Glass (exterior glazing fabor) $1.00 $0.00 $0.00 $0.00 $0.00 0.00% $1.00 $0.00
08-0400 - Glass & Universal Glass (security glazing
19 Glazing material) $1.00 $0.00 $0.00 $0.00 $0.00 0.00% $1.00 $0.00
120 g?;g?nogo - Glass & Universal Giass (security glazing labor) $1.00 $0.00 $0.00 $0.00 $0.00 0.00% $1.00 $0.00
121 |04 g° - Glass & (bullet resistant panels material) $1.00 $0.00 $0.00 $0.00 $0.00 0.00% $1.00 $0.00
122 g?;g‘i‘:go - Glass & (bullet resistant panels lahor) $1.00 $0.00 $0.00 $0.00 $0.00 0.00% $1.00 $0.00
08-0420 - Bullet Resistive . . .
123 Vynl Windows Bullet Restive Vinyl Windows (material) $13,084.00 $0.00 $0.00 $0.00 $0.00 0.00% $13,084.00 $0.00
08-0420 - Bullet Resistive . .
124 | vynl Windows Bullet Restive Vinyl Windows (labor) $1.00 $0.00 $0.00 $0.00 $0.00 0.00% $1.00 $0.00
08-0430 - Decorative . : o
125 Glass Metal Rail Architectural Systems! (material) $93,864.00 $0.00 $0.00 $0.00 $0.00 0.00% $93,864.00 $0.00
08-0430 - Decorative " o
126 Glass Metal Rail Architectural Systems (labor) $1.00 $0.00 $0.00 $0.00 $0.00 0.00% $1.00 $0.00
127 gf;sf‘a‘:lo -Metal Studs & | 10 e1scher Interiors (carpentry (material) $1,018,998.00 $0.00 $0.00 $0.00 $0.00 0.00%|  $1,018,998.00 $0.00
128 g?;sfacl’lo -Metal Studs & | 1o ctscher Interiors (labor) $1.00 $0.00 $0.00 $0.00 $0.00 0.00% $1.00 $0.00|"
129 |None Hoelscher Interiors (countertap labor) $1.00 $0.00 $0.00 $0.00 $0.00 0.00% $1.00 $0.00
130 ]07-0650 - Fireproofing Hoelscher Interiors labor $1.00 $0.00 $0.00 $0.00 $0.00 0.00% $1.00 $0.00
131 07-0650 - Fireproofing Hoelscher Interiors material $1.00 $0.00 $0.00 $0.00 $0.00 0.00% $1.00 $0.00
132 | 08-0500 - Flooring Flooring $312,250.00 $0.00 $0.00 $0.00 $0.00 0.00% $312,250.00 $0.00
133 |08-0510 - Marble Marble Wainscoating material $153,999.00 $0.00 $0.00 $0.00 $0.00 0.00% $153,009.00 $0.00
Wainscoating e . . : : : D :
09-0510 - Marble . :
134 Wainscoating Marble Wainscoating labor $1.00 $0.00 $0.00 $0.00 $0.00 0.00% $1.00 $0.00
135 | 08-0600 - Painting Albers Painting (material) $19,041.00 $0.00 $0.00 $0.00 $0.00 0.00% $19,041.00 $0.00
136 | 08-0600 - Painting Albers Painting (labor) $105,677.00 $0.00 $0.00 $0.00 $0.00 0.00% $105,677.00 $0.00
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137 2?3-50;%?{95;:::55 Signature Craft (measure & fabrication) $1.478.94 $0.00 $0.00 $0.00 $0.00 0.00% $1,478.94 $0.00
09-0700 - Sound . .
138 Absorbing Panels Signature Craft (material) $1,643.16 $0.00 $0.00 $0.00 $0.00 0.00% $1,643.16 $0.00
09-0700 - Sound :
139 Absarbing Panels Signature Craft (labor) $2,720.90 $0.00 $0.00 $0.00 $0.00 0.00% $2,720.90 $0.00
140 | 10-0120 - Toilet Partitions | Toilet Partitions (Material) $8,600.00 $0.00 $0.00 $0.00 $0.00 0.00% $8,600.00 $0.00
141 10-0120 - Toilet Partitions | Toilet Partitions (Labor) $4,300.00 " $0.00 $0.00 $0.00 $0.00 0.00% $4,300.00 $0.00
142 }10-0130 - Room Signs Fager-McGee $4,658.03 $0.00 $0.00 $0.00 $0.00 0.00% $4,658.03 $0.00
143 | 10-0130 - Room Signs G.S.l. Signs $13,360.00 $0.00 $0.00 $0.00 $0.00 0.00% $13,360.00 $0.00
144 g,‘l’;glgo - Dedicatin Dedicatin Plaque $274.00 $0.00 $0.00 $0.00 $0.00 0.00% $274.00 $0.00
145 110-0155 - Exterior Letters | Exterior Letters material $474.00 $0.00 $0.00 $0.00 $0.00 0.00% $474.00 $0.00
146 | 10-0155 - Exterior Letters | Exterior Letters labor $622.01 $0.00 $0.00 $0.00 $0.00 0.00% $622.01 $0.00
10-0300 - Toilet . .
147 Accessories Toilet Accessories $10,280.00 $0.00 $0.00 $0.00 $0.00 0.00% $10,280.00 $0.00
10-0300 - Toilet
148 Accessories Fager-McGee $13,905.51 $0.00 $0.00 $0.00 $0.00 0.00% $13,905.51 $0.00
10-0400 - Fire . N X B
149 Extinguisher Cabinets Fire Extinguisher Cabinets $2,469.00 $0.00 $0.00 $0.00 $0.00 0.00% $2,469.00 $0.00
150 | 10-0450 - Flagpoles Margan-Francis $3,879.00 $0.00 $0.00 $0.00 $0.00 0.00% $3,879.00 $0.00
151 | 10-0450 - Flagpoles Fager-McGee $254.00 $0.00 $0.00 $0.00 $0.00 0.00% $254.00 $0.00
152 | 10-0400 - Fire Fire Extinguisher Cabinets $1,095.00 $0.00 $0.00 $0.00 $0.00 0.00% $1,095.00 $0.00
Extinguisher Cabinets e . . ) : . e .
10-0660 - Operable Overhead Door Co. (Accordion Fire Door
- 153 Partitions material) $58,167.00 $0.00 $0.00 $0.00 $0.00 0.00% $58,167.00 $0.00
10-0660 - Operable Overhead Door Co. (Accordion Fire Door o
154 Partitions labor) $29,434.00 $0.00 $0.00 $0.00 $0.00 0.00% $29,434.00 $0.00
10-0700 - Storage Bradford Systems (storage shelving
155 Shelving material) $21,895.00 $0.00 $0.00 $0.00 $0.00 0.00% $21,895.00 $0.00
10-0700 - Storage Bradford Systems (storage shelving
156 Shelving labor) $7,900.U_0 $0.00 $0.00 $0.00 $0.00 0.00% $7,900.00 $0.00
11-0300 - Detention . . N .
157 Equipment Detention Equipment (Labor & Material) $234,500.00 $0.00 $0.00 $0.00 $0.00 0.00% $234,500.00 $0.00
168 |12-0760 - Blinds Blinds (labor) $8,456.00 $0.00 $0.00 $0.00 $0.00 0.00% $8,456.00 $0.00
158 | 12-0760 - Blinds Blinds (material) $18,700.00 $0.00 $0.00 $0.00 $0.00 0.00% $18,700.00 $0.00
160 14-0200 - Elevator Otis Elevator (Labor) $489,040.00 $0.00 $0.00 $0.00 $0.00 0.00% $489,040.00 $0.00
161 14-0200 - Elevator Otis Elevator (Material) $489,040.00 $489,040.00 $0.00 $0.00 $489,040.00 100.00% $0.00 $48,904.00
162 | 15-0200 - Sprinkler Auto Fire Sprinkler (Admin.) $8,570.00 $0.00 $8,570.00 $0.00 $8,570.00 100.00% $0.00 $857.00
163 | 15-0200 - Sprinkler Auto Fire Sprinkler (design/permit) $7,000.00 $0.00 $3,500.00 $0.00 $3,500.00 50.00% $3,500.00 $350.00
164 | 15-0200 - Sprinkler Auto Fire Sprinkler (fabrication/delivery) $5,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $5,000.00 $0.00
165 | 15-0200 - Sprinkler Auto Fire Sprinkler (fire pump) $15,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $15,000.00 $0.00
166 | 15-0200 - Sprinkler Auto Fire Sprinkler (backflow) $4,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $4,000.00 $0.00
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167 | 15-0200 - Sprinkler Auto Fire Sprinkler (MIC) $12,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $12,000.00 $0.00
168 | 15-0200 - Sprinkler g;‘::;;;’ii;’""kler (Rough In Material $32,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $32,000.00 $0.00
169 |15-0200 - Sprinkler é;‘;‘t’e':‘:’esfl')”‘"k'er (Rough In Material $8,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $8,000.00 $0.00
170 |15-0200 - Sprinkler ’S\;‘;‘t’eﬂ"jig"nk'e' (Rough In Labor $44,264.00 $0.00 £0.00 $0.00 $0.00 0.00% $44,264.00 $0.00]
171 | 15-0200 - Sprinkler Auto Fire Sprinkler (Rough In Labor $12,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $12,000.00 $0.00
System 5-7)
172 | 15-0200 - Sprinkier '[‘_\:;%si’e Sprinkler (Trim Out Heads $15,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $15,000.00 $0.00
173 | 15-0200 - Sprinkler Auto Fire Sprinkler (closeout) $8,570.00 $0.00 $0.00 $0.00 $0.00 0.00% $8,570.00 $0.00
174 |15-0300 - HVAC France Mech. HVAG (Material) $44,300.00 $0.00 $0.00 $0.00 $0.00 0.00% $44,300.00 $0.00
175 |15-0300 - HVAC France Mech. HVAC (Labor) $116,550.00 $0.00 $0.00 $0.00 $0.00 0.00% $116,550.00 $0.00
176 | 15-0300 - HVAC France Mech. HVAC (RTU 1 Labar) $21,400.00 $0.00 $0.00 $0.00 $0.00 0.00% $21,400.00 $0.00
177 [15-0300 - HVAC France Mech. HVAG (RTU 1 Material) $95,200.50 $0.00 $0.00 $0.00 $0.00 0.00% $95,200.50 $0.00
178 |15-0300 - HVAC France Mech. HVAG (RTU 2 Labor) $9,700.00 $0.00 $0.00 $0.00 $0.00 0.00% $9,700.00 $0.00
179 |15-0300 - HVAC France Mech. HVAC (RTU 2 Material) $84,350.50 $0.00 $0.00 $0.00 $0.00 0.00% $84,350.50 $0.00
180 |15-0300 - HVAC France Mech. HVAG (Control/BAS) $146,000.00 *$24,147.00 $3,272.00 $0.00 $27,419.00 18.78% $118,581.00 $2,741.90
181 15-0300 - HVAC France Mech. HVAC (Mech. lnsulation) $39,510.00 $0.00 $0.00 $0.00 $0.00 0.00% $39,510.00 $0.00
182 |15-0300 - HVAC France Mech. HVAC (test and balance) . $12,200.00 $0.00 $0.00 $0.00 $0.00 0.00% $12,200.00 $0.00
183 |15-0300 - HVAC France Mech. HVAC (refrigerant piping) $18,800.00 $0.00 $0.00 $0.00 $0.00 0.00% $18,800.00 $0.00
184 |15-0300 - HVAC France Mech. HVAC (Roof Curbs) $22,324.00 $0.00 $0.00 $0.00 $0.00 0.00% $22,324.00 $0.00
185 |15-0300 - HVAC France Mech. HVAC (Split Systems) $6,979.00 $0.00 $0.00 $0.00 $0.00 0.00% $6,979.00 $0.00
186 | 15-0300 - HVAC Ef;‘:)me"h' HVAG (Gas Infrared $2,068.00 $0.00 $0.00 $0.00 $0.00 0.00% $2,068.00 $0.00
187 |15-0300- HVAC France Mech. HVAC (Air Terminals) $21,890.00 $0.00 $0.00 $0.00 $0.00 0.00% $21,890.00 $0.00
188 [15-0300 - HVAC ooy €t FVAC (Blectic Unit $2,940.00 $0.00 $0.00 $0.00 $0.00 0.00% $2,940.00 $0.00
188 |15-0300 - HVAC France Mech. HVAC (Air Devices) $13,360.00 $0.00 $1,750.00 $0.00 $1,750.00 13.10% $11,610.00 $175.00]
180 |15-0300 - HVAC France Mech. HVAG (Fans) $12,600.00 $2,620.00 $0.00 $0.00 $2,620.00 20.79% $9,980.00 $262.00
191 |15-0300 - HVAC France Mech. HVAC (Louvers) $920.00 $0.00 $0.00 $0.00 $0.00 0.00% $920.00 $0.00
192 [15-0300 - HVAC France Mech. HVAC (Dampers) $10,080.00 $10,080.00 $0.00 $0.00 $10,080.00|  100.00% $0.00 $1,008.00
193 |[15-0300 - HVAC France Mech. HVAC (Overhead & Profit) $68,828.00 $0.00 $0.00 $0.00 $0.00 0.00% $58,828.00 $0.00
194 |115-0100 - Plumbing Bergmann-Rosco Plumbing (Material) $57,000.00 $5,700.00 $5,700.00 $0.00 $11,400.00 20.00% $45,600.00 $1,140.00
195 | 15-0100 - Plumbing Bergmann-Rosco Plumbing (Labor) $239,250.00 $0.00 $23,925.00 $0.00 $23,925.00 10.00% $215,325.00 $2,392.50
196 | 15-0100 - Plumbing Bergmann-Rosco Plumbing (Road Bore) $35,000.00 $35,000.00 $0.00 $0.00 $35,000.00] 100.00% $0.00 $3,500.00
197 [15-0100 - Plumbing (BL‘:S;‘)E’""'R"SW Plumbing Fixture $17,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $17,000.00 $0.00
198 [15-0100-PI . Bergmann-Rosco Plumbing Fixture o
-0100 - Plumbing (Material) $48,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $48,000.00 $0.00
199 | 16-0100 - Electrical Clinton Electric 1 (insurance & bonds) $1,500.00 $1,500.00 $0.00 $0.00 $1,500.00 100.00% $0.00 $150.00
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200 |16-0100 - Electrical Clinton Electric 1 (mobilization) $3,140.00 $3,140.00 $0.00 $0.00 $3,140.00 100.00% $0.00 $314.00
201 | 16-0100 - Electrical Clinton Electric 1 (temporary power) $1,500.00 $1,500.00 $0.00 $0.00 $1,500.00| 100.00% $0.00 $150.00
202 |16-0100 - Electrical Clinton Electric 1 (temporary lighting) $1,500.00 $0.00 $0.00 $0.00 $0.00 0.00% $1,500.00 $0.00
203 }16-0100 - Electrical Clinton Electric 1 (de-mobilization) $3,140.00 $0.00 $0.00 $0.00 $0.00 0.00% $3,140.00 $0.00
. Clinton Electric 3 (lumineers & site
204 | 16-0100 - Electrical ahiing el $150,101.00 $900.00 $0.00 $0.00 $900.00 060%|  $149,201.00 $90.00
205 | 16-0100 - Etectrical E‘r?f.ﬁ'; Fa'ggg‘c 8 (lumineers & site $57,776.00 $400.00 $0.00 $0.00 $400.00 0.69% $57,376.00 $40.00
206 |16-0100 - Electrical 'ﬁ'ﬁé"r&f‘“t”c 4 (branch lighting rough in $64,620.00 $0.00 $0.00 $0.00 $0.00 0.00% $64,620.00 $0.00
207 |16-0100 - Electrical I‘;'l')’:;" Electric 4 (branch lighting rough in $157,887.00 $0.00 $0.00 $0.00 $0.00 0.00% $157,887.00 $0.00
208 | 16-0100 - Electrical gg’;:’ri';l')f'e““m 5 (lighting cantrol system $52,715.00 $0.00 $0.00 $0.00 $0.00 0.00% |. $52,715.00 $0.00
209 | 16-0100 - Electrical Ic;'l';t‘)‘;;" Electric 5 (lighting control system $16,956.00 $0.00 $0.00 $0.00 $0.00 0.00% $16,956.00 $0.00
210 | 16-0100 - Electrical g‘::;‘;{;:)z'e"t”c & (branch power rough in $24,318.00 $2,180.00 $0.00 $0.00 $2,180.00 8.96% $22,138.00 $218.00
211 | 16-0100 - Electrical g‘ggf)’" Electric 6 (branch power rough in $97,125.00 $0.00 $4,108.00 $0.00 $4,108.00 4.23% $93,017.00 $410.80
212 | 16-0100 - Electrical Clinton Electric 7 (floor box material) $9,558.00 $0.00 $0.00 $0.00 $0.00 0.00% $9,558.00 $0.00
213 | 16-0100 - Electrical Clinton Electric 7 (floor box labor) $6,867.00 $0.00 $0.00 $0.00 $0.00 0.00% $5,867.00 $0.00
214 | 16-0100 - Electrical g}';’;;‘:lna I')E‘ecmc 8 (HVAG power rough in $35,890.00 $0.00 $0.00 $0.00 $0.00 0.00% $35,890.00 $0.00
215 |16-0100 - Electrical El'l‘]'gr‘;" Electric 8 (HVAG power rough in $62,995.00 $645.00 $0.00 $0.00 $645.00 1.02% $62,350.00 $64.50
. Clinton Electric 9 (electrical distribution &
216 |16-0100 - Electrical S oar ool $53,848.00 $450.00 $0.00 $0.00 $450.00 0.84% $53,398.00 $45.00
. Clinton Electric 9 (electrical distribution &
217 | 16-0100 - Electrical g $14,052.00 $875.00 $0.00 $0.00 $875.00 6.23% $13,177.00 $87.50
218 |16-0100 - Electrical Clinton Electric 10 (generator material) $68,700.00 $0.00 $0.00 $0.00 © $0.00 0.00% $68,700.00 $0.00
219 | 16-0100 - Electrical Clinton Electric 10 (generatorlabor) $6,681.00 $0.00 $0.00 $0.00 $0.00 0.00% $6,681.00 '$0.00
220 |16-0100 - Electrical Clinton Electric 11 (feeders material) $49,600.00 $5,125.00 $0.00 $0.00 $5,125.00 10.33% $44,475.00 $512.50
221 |16-0100 - Electrical Clinton Electric 11 (feeders labor) $53,320.00 $4,345.00 $0.00 $0.00 $4,345.00 8.16% $48,975.00 $434.50
222 |16-0100 - Electrical g;"t’;’nﬂ)aec‘”c 12 (lighting protection $24,875.00 $0.00 $0.00 $0.00 $0.00 0.00% $24,875.00 $0.00
223 116-0100 - Electrical Clinton-Electric 13 (seismic material) $690.00 $0.00 $0.00 $0.00 $0.00 0.00% $650.00 $0.00
224 |16-0100 - Electrical Clinton-Electric 13 (seismic labor) $5,181.00 $0.00 $0.00 $0.00 $0.00 0.00% $5,181.00 $0.00
225 |16-0100 - Electrical Clinton Electric 14 (sitework material) $11,500.00 $0.00 $0.00 $0.00 $0.00 0.00% $11,500.00 $0.00
226 | 16-0100 - Electrical Clinton Electric 14 (sitework labor) $9,280.00 $825.00 $0.00 $0.00 $825.00 8.89% $8,455.00 $82.50
227 | 16-0100 - Electrical Clinton Electric 15 (backfll & excavation) $11,643.00 $1,825.00 $0.00 $0.00 $1,62500|  15.67% $9,818.00 $182.50
228 |16-0100 - Electrical g o Eectic 17 (communications fabor $38,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $38,000.00 $0.00
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A B c D E F G H 1
WORK COMPLETED TOTAL
ITEM COST CODE DESCRIPTION OF WORK SCHEDULED g"?gggm'ﬁ AND STORED TO % BANSh T© ETAINAGE
NO. VALUE FROM PREVIOUS STORED STOR G1c) FcN %H R G
APPLICATION | THISPERIOD | (NOTIN DORE) -6
(D+E+F)
(D +E)
220 |16-0100 - Electrical Clinton Electric 18 (communication $14,150.00 $0.00 $4,236.00 $0.00 $4,235.00|  20.93% $9,915.00 $423.50
raceway material) e . e ) ree ) o '
g _ . Clinton Electric 18 (communication
230 |16-0100 - Electrical raceway labor) $52,125.00 $0.00 $5,875.00 $0.00 $5,875.00 1.27% $46,250.00 $587.50
231 |16-0100 - Electrical r?";;‘;{;g'ect”c 19 (ANV dist. system $133,980.00 $0.00 $0.00 $0.00 $0.00 0.00% $133,980.00 $0.00
232 |16-0100 - Electrical gggg“ Blectric 19 (AW dist. system $38,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $38,000.00 $0.00
. Clinton Electric 20 (intercom & rescue
233 [16-0100 - Electrical assist systom material) $27,015.00 $0.00 $0.00 $0.00 $0.00 0.00% $27,015.00 $0.00
. Clinton Electric 20 (intercom & rescue
234 | 16-0100 - Electrical assist Syetom lavor) $38,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $38,000.00 $0.00
. Clinton Electric 22 (fire & smoke
235 |[16-0100 - Electrical detection system matoriah $45,415.00 $0.00 $19,258.00 $0.00 $19,258.00 42.40% $26,157.00 $1,925.80
: Clinton Electric 22 (fire & smoke
236 |16-0100 - Electrical detoction syster labor) $17,270.00 $0.00 $0.00 $0.00 $0.00 0.00% $17,270.00 $0.00
. Clinton Electric 23 (raceway, boxes, &
237 | 16-0100 - Electrical cable matodah $7,720.00 $0.00 $1,825.00 $0.00 $1,825.00 23.64% $5,895.00 $182.50
238 | 16-0100 - Electrical s:gl‘;’:‘aai‘)ﬂr 1o 23 (raceway, boxes, & $42,782.00 $0.00 $6,343.00 $0.00 $5,343.00 12.49% $37,439.00 $534.30
239 | 16-0100 - Electrical g;’g’ﬁ’;]')z'ec"ic 24 (electronic detention $15,654.00 $0.00 $0.00 $0.00 $0.00 0.00% $15,654.00 $0.00
240 |16-0100 - Electrical gt’gg“ Electric 24 (electronic detention $72,613.00 $0.00 $0.00 $0.00 $0.00 0.00% $72,613.00 $0.00
241 | None Gen. Liability & Work Comp. Insurance $115,046.19 $115,046.19 $0.00 $0.00 $115,046.19 100.00% $0.00 $11,504.62
242 | None General Conditions $394,146.00 $55,180.44 $5,045.07 $0.00 $60,225.51 15.28% $333,920.49 $6,022.55
243 gl':foo -Performance | bt mance Bond $52,105.00 $52,105.00 $0.00 $0.00 $52,105.00|  100.00% $0.00 $5,210.50
244 |1-0820~ Builders Risk 5 jders Risk Insurance $22,741.20 $22,741.20 $0.00 $0.00 $22,741.20|  100.00% $0.00 $2.274.12
245 [33-0100- Overhead & |50 tiead & Profit $740,379.85 $103,837.70 $9,292.34 $0.00 $113,130.04|  15.28% $627,249.81 $11,313.00
TOTALS:|  $12,634,000.00 $1,643,734.19 $286,596.61 $0.00 $1,930,330.80 15.28%| $10,703,669.20 $193,033.08
Change Orders
A B c D E F G H 1
WORK COMPLETED TOTAL
ITEM DESCRIPTION OF WORK SCHEDULED !."QEQEE,'GLS AND. gn%gggom % BALNISH RETAINAGE
NO. VALUE FROM PREVIOUS STORED DATE (GiC) C-6
APPLICATION | THIS PERIOD | (NOTIN D ORE) )
(D+E+F)
(D +E)
245 |Pcgodoot. T o . . B W . E
2464 - |Pcowoot T T T R L L TN T e , R R L R
246.1.1 | 02-0200 Trackhoe 8 hours @162.50/hr $1,300.00 $1,300.00 $0.00 $0.00 $1,300.00]  100.00% $0.00 $130.00
246.1.2 From Project Contingency (-100.0)% $(1,384.66) $(1,384.66) $0.00 $0.00 $(1,384.66) 100.00% $0.00 $(138.47)
246.1.3 Builders Risk Insurance (1.44)% $19.66 $19.66 $0.00 $0.00 $19.66 100.00% $0.00 $1.97
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A B [ D E F G H !
WORK COMPLETED MATERIALS TOTAL :
COMPLETED BALANCE TO
ITEM SCHEDULED PRESENTLY %
NO. DESCRIPTION OF WORK VALUE FROM PREVIOUS STORED AND sl;rI?TREED TO (G/C) F(I:NISGH RETAINAGE
APPLICATION THIS PERIOD | (NOTIN DORE) €-6
D+ E) (D+E+F)

248.1.4 Profit & Overhead on Subcontractors (5.0)% $65.00 $65.00 $0.00 $0.00 $65.00 100.00% $0.00 $6.50
Profit & Overhead (10.0)% $0.00 $0.00 $0.00 © $0.00 100.00% $0.00 $0.00

0300
03-0300°Drill & Pouring Goncrete Piers

$0.00

246.21 01-0100 Fill Existing Cistern With CLSM $4,794.00 $0.00 $4,794.00 $0.00 $4,794.00 100.00% $0.00 $479.40
246.2.2 01-0100 Labor $292.20 $0.00 $292.20 $0.00 $292.20 100.00% $0.00 $29.22
246.2.3 | From Project Contingency (-100.0)% $(5,675.39) $0.00 $(5,675.39) $0.00 $(5,675.39)|  100.00% $0.00 $(567.54)
246.2.4 Builders Risk Insurance (1.44)% $80.57 $0.00 $80.57 $0.00 $80.57 100.00% $0.00 $8.06
246.2.5 Profit & Overhead (10.0)% $508.62 $0.00 $508.62 $0.00 $508.62 100.00% $0.00 $50.86
246.2.6 Profit & Overhead-on"Subcontractors (5.0)% $0.00 $0.00 100.00% $0.00 $0.00

246.3.1 $153,622.00 $0.00 $21,950.00 $0.00 $21,950.00 14.29% $131,672.00 $2,195.00
24632 |01-0100 Dirt Spoil:Haul off $12,900.00 $0.00 $0.00 $0.00 $0.00 0.00% $12,900.00 $0.00
246.3.3 | 02-0110 Pier Layout $2,750.00 $0.00 $0.00 $0.00 $0.00 0.00% $2,750.00 $0.00
246.3.4  [01-0100 Mobilization $25,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $25,000.00 $0.00
246.3.5 ]01-0100 Winter Conditions $7,500.00 $0.00 $0.00 $0.00 $0.00 0.00% $7,500.00 $0.00
246.3.6 | 04-0100 Masonry Expansion Joints $7,587.00 $0.00 $0.00 $0.00 $0.00 0.00% $7,587.00 $0.00
246.3.7 | 01-0100 Drywall Expansion Joints $1,840.00 $0.00 $0.00 $0.00 $0.00 0.00% $1,840.00 $0.00
246.3.8 | From Project Contingency (-100.0)% $(227,348.29) $0.00 $0.00 $0.00 $0.00 0.00% $(227,348.29) $0.00
246.3.9 | Builders Risk Insurance (1.44)% $3,227.34 $0.00 $0.00 $0.00 ~ $0.00 0.00% $3,227.34 $0.00
246.3.10 | Profit & Overhead on Subcontractors (5.0)% $8,197.95 $0.00 $0.00 $0.00 $0.00 0.00% $8,197.95 $0.00
246.3.11 | Profit & Overhead (10.0)% $4,724.00 $0.00 $0.00 $0.00 $0.00 0.00% $4,724.00 $0.00

TOTALS: $0.00 $0.00 $21,950.00 $0.00 $21,950.00 0.00% $(21,950.00) $2,195.00

- Grand Totals

A B c D E F G H |
sorEpuLED | CoMPETED
NG. DESCRIPTION OF WORK VALUE FROM PREVIOUS STORED AND SJ‘?TR"EED 0| G/ l;cI;NI%lil RETAINAGE
API?IBI(;IE)'ION THIS PERIOD | (NOTIN D OR E) D+E+F)
GRAND TOTALS:|  $12,634,000.00 $1,643,734.19 $308,546.61 $0.00 $1,952,280.80 15.45% |  $10,681,719.20 $195,228.08




Client#: 1568604 FRANCMEC
DATE (MM/DD/YYYY)

ACORD. CERTIFICATE OF LIABILITY INSURANCE 12129/2020

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer any rights to the certificate holder in lieu of such endorsement(s).

PRODUCER Cf\’NTACT
USI Insurance Services, LLC PHONE ;800 969-2399 fAlS, Noj:
308 N 21st St EMAL .
Saint Louis, MO 63103 ) INSURER(S) AFFORDING COVERAGE NAIC #
800 969-2399 INSURER A : ACUITY A Mutual Insurance Company 14184
INSURED . . INSURER B :
France Mechanical Corporation :
INSURER C :
P.O. Box 646 INSURER D :
Edwardsville, IL 62025 ”
INSURER E :
INSURER F :
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

P
Ir!rsRR TYPE OF INSURANCE &DS%L %JVBDR POLICY NUMBER (hﬁ_l%%glyY%FY) (nﬁﬁh:'»g% LIMITS
A COMMERCIAL GENERAL LIABILITY ZG9000 - 10/01/2020|10/01/2021) EACH OCCURRENCE $1,000,000
’ CLAIMS-MADE OCCUR BAMAREQRENTED ) |$300,000

MED EXP (Any one person) $10,000

PERSONAL & ADV INJURY | $1,000,000

GEN'L AGGREGATE LlMlT APPLIES PER: GENERAL AGGREGATE $3,000,000
| | Poucy JECT D Loc : PRODUCTS - COMP/OP AGG | $3,000,000
OTHER: $
A | AUTOMOBILE LIABILITY ZG9000 10/01/2020(10/01/2021| EMBINED SINGLELMIT 1 £1,000,000
X| any auto BODILY INJURY (Per person) | $
|| RS oLy SCHEDULED BODILY INJURY (Per accident) | $
HIRED NON-OWNED PROPERTY DAMAGE s
AUTOS ONLY AUTOS ONLY . {Per accident)
$
A | |UWMBRELLALAB | | occuRr Z2G9000 10/01/2020(10/01/2021] EACH OCCURRENCE $5,000,000
x| ExCEss LIaB X | cLams-mape AGGREGATE $5,000,000
DED | | RETENTION $ ‘ $
WORKERS COMPENSATION PER OTH-

A | ND EMPLOYERS LIABILITY N ZG9000 10/01/2020(10/01/2021| X ISTATUTE | ER
/O\E’ZISE%?A}EMETB%E/E%EJEE/EXECUT|VEII' NIA ] E.L. EACH AGCIDENT 51,000,000
(Mandatory in NH) E.L. DISEASE - EA EMPLOYEE| 1,000,000
If yes, describe under
DESCRIPTION OF OPERATIONS below E.L DISEASE - PoLicY umiT | $1,000,000

A |Stored Materials ZG9000 10/01/2020|10/01/2021| $15,000
included in

Installation cov

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)
Pro;ect Franklln 'Co. Courthouse. Fager-McGee Commercial Constructlon, Inc. (Contractor), The County of

Franklin, illinois (Owner) and White & Borgognoni Architects (Architect) are included as additional

insureds with regards to the General Liability, Aufomobile Liability and Excess Llablllty pollmes in
accordance with the terms and conditions of the policies. Waiver of Subrogatlon applies with regards to the
General Liability, Automobile Liability, and Workers Compensation policies in accordance ‘with the terms and
(See Attached Descriptions)

CERTIFICATE HOLDER : CANCELLATION
E McGee C reial Const In SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
-ager-vMcGee Lommercial Const Inc THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN

PO Box 1239 ACCORDANCE WITH THE POLICY PROVISIONS.

Murphysboro, IL 62966
AUTHORIZED REPRESENTATIVE

: I | (va“-, QMAP_M 1
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conditions of the policies. Excess Liability follows form with regards to Waiver of Subrogation.
A 30 day cancellation notice to the certificate holder will apply.

SAGITTA 25.3 (2016/03) 2 of 2
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